LITTLE COMPTON SCHOOL BUILDING COMMITTEE
Minutes

Meeting — August 18th, 2010

Wilbur McMahon School Library — 5:00 pm

Members Present: Tom Allder, Mike Steers, BG Shanklin, Beryl
Borden, Tom Arkins, John Osborne, Dorie Freeman, Principal Jim
Gibney, Don Gomez, Margaret Manning, Bob Mushen, Lynn
Brousseau-Lebreux, Jake Talbot, Superintendent Kathryn Crowley,

Mark Rapp,

Members absent: Micah Shapiro, Ben Gauthier, Dave MacGregor

The meeting was called to order by Chairman Tom Allder at 5:08 pm

The Architectural Firm of DBVW was represented by Principle, Doug

Brown, and Project Manager, Ed Cifune.

A motion was made by Jim Gibney, and seconded by Don Gomez to
approve the minutes from meetings held on 7/28, 8/3, 8/10 and 8/11.

This motion passed unanimously.

There was a discussion regarding the various site plans. There

was a feeling on the part of several members that the Committee



should limit the amount of peripheral work suggested on several of
the site plans. It was thought that the relocation of the basketball
court, and subsequent reconstruction of the athletic fields might
effect the overall outcome of the project when presented to the
voters. It was noted that perhaps the reconstruction of the tennis
courts, the reconstruction of the baseball field should be considered
by the Town, and not be included as part of the school renovation

project.

Conversely, it was thought by other members of the Committee
that there was a tremendous benefit to including the restructuring
and repair of the athletic fields as part of the school project. It was
noted that the proposed path from the school to the Veterans Field,
continuing to the tennis courts and the pending Dundery Brook Trail,
would have to be put in regardless of the scope contained within the
Stage Il Application. It was noted that this would require roughly a
20’ shift of the baseball field to the West, and that some measure of
reconstruction would be required. There was a thought that the
likelihood of these things being addressed at a later time would be
greatly diminished if they were not included in the project. The
additional cost would be supported by the State if we demonstrated
use of these facilities as part of the Physical Education Program.

Funding would be difficult to secure if done at a later date.

On a motion by Jake Talbot, and seconded by Tom Arkins, it was

unanimously agreed by the Committee to eliminate site plan 5 from



consideration. The Committee was left to consider plan 5.1 (5A), and
5.2 (5B). The issue central to both plans being considered was the
relocation of the basketball court to the West end of the athletic
fields, and subsequent construction of a parking lot to the East of the
school. Plan 5A moved the basketball court, and 5B kept it in its

current location.

Public Input was had regarding the schemes, and all comments were
noted by the committee. Recreation, Conservation, and Open Space
Chairman Patrick McHugh was in attendance, and suggested that if
the basketball court were to be moved, that the new court should be
constructed before the current court was removed. It was his feeling
that the court should remain where it currently sits, but if the
Committee voted to move it, that great care should be taken to ensure
that the court, and the other site improvements should be (more than)

adequately completed.

The Committee then considered the two site plans, and Chairman
Tom Allder advised the Committee that each member would be asked
to voice their support for either Option “5A” or “5B”. At the
conclusion of the individual voice vote, there was a total of 8
members who supported 5A, and 7 members who supported 5B. On
a motion by Mike Steers, and seconded by Mark Rapp, it was voted to
accept 5A as the site plan the Architects would be developing,

engineering, and costing. This motion carried by an 8-7 margin.



On a motion by Tom Arkins, and seconded by Mark Rapp, the
Committee unanimously carried a charge to our Design Team to
provide separate cost estimates for the repair, and reconstruction of
the existing tennis courts, and the Western end of the Peckham Lot

with a Soccer Field.

On a motion by Mark Rapp, and seconded by Lynn Brousseau, it

was unanimously voted to adjourn at 6:35.

Respectfully submitted, Chairman Tom Allder



